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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-12, extending the period of project allocation for the 
time periods identified for each project on the attached document.  
 
ISSUE: 
 
The Commission programmed funds totaling $2,654,000 in FY 2006-07 for the four projects, as 
shown on the attachment.  The funds will not be allocated by the June 30, 2007 deadline.  The 
attachment shows the details of the projects and the explanation of the delays.  The project sponsors 
have requested an extension, and the regional planning agencies concur. 
 
BACKGROUND: 
  
Resolution G-05-07, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on September 29, 2005, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program/Year 
Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL  

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 
1 

 
03-Sac-99 
City of Galt 
 
PPNO:  03-6894 
Central Galt/99 Interchange 

 
RIP / 06-07 
$0 
$1,200 
$0 
$0 
$1,200 

 
12 months 
 
06/30/2008 
 
 
Support – meets STIP guidelines 

  

The City of Galt is requesting a 12-month time extension for the period of allocation for PS&E.  Prior to an allocation for PS&E, the 
agency must address several constraints as they relate to the California Environmental Quality Act (CEQA) and the National 
Environmental Protection Act (NEPA).  The environmental review has been delayed due to issues related to delineation and verification 
of wetland impacts as well as ongoing hazardous waste clean-up activities.  In addition, air quality conformity issues are also a concern, 
including the potential air quality conformity lockdown and an air quality conformity lapse.  Due to these circumstances beyond the 
City’s control, this project will not be allocated by June 30, 2007, and will need a time extension.  It is anticipated that 12 months will be 
sufficient so that CEQA and NEPA can be completed to address these issues. 
 

 
2 

 
06-Mad-41 
Madera County 
 
PPNO:  06-A006 
Route 41 Sidewalks 

 

 
RIP / 06-07 
$0 
$0 
$0 
$79 
$79 

 
12 months 
 
6/30/2008 
 
 
Support – meets STIP guidelines 

  
The project proposes to construct sidewalks along State Route 41 in Oakhurst in Madera County.  A sidewalk project funded by CMAQ 
funds was constructed back in 2002.  During construction of that project, it was determined to remove the extremely difficult locations 
from the project.  Madera County then applied for TE funds in 2004 to proceed with the difficult locations. A time extension of 12 
months is requested for this project mainly because the new locations were not determined until very recently due to difficult topography 
of the project area.  The new locations require R/W acquisition and utility relocation. 
 

 
3 

 
07-LA-101 
City of Los Angeles 
 
PPNO:  07-3161 
Route 101 Freeway 
Crossing Enhancements 

 
RIP / 06-07 
$0 
$145 
$0 
$0 
$145 

 
13 months 
 
7/31/2008 
 
 
Support – meets STIP guidelines 

  

The City of Los Angeles is requesting a 13-month time extension for the period of allocation for PS&E.  This project is a locally 
administered on-system project.  Except for certain limited cases, the Department’s current and long-standing policy for on-system 
projects is to be the lead agency for environmental clearance under the California Environmental Quality Act (CEQA).  In June 2006, the 
Commission approved an allocation of $350,000 to the City of Los Angeles for PA&ED.  Following the allocation of PA&ED to the City 
of Los Angeles, there were questions over which agency, the Department or the City, should be the lead for environmental clearance.  
After a number of meetings / discussions between the Department and the City, both parties agreed that the City should be the lead 
agency.  This delayed initiation of PA&ED work and the Cooperative Agreement process between the Department and the City.  It is 
anticipated that the Cooperative Agreement will be executed in June 2007.  At that time, the City will proceed with environmental 
clearance and allocation of PS&E. 
 

 
4 

 
10-Ama-49 
Amador County 
 
PPNO:  10-2130F 
Relinquishment of Route 49 

 

 
RIP / 06-07 
$0 
$0 
$0 
$1230 
$1230 

 
6 months 
 
12/30/2007 
 
 
Support – meets STIP guidelines 

  

The project proposes to relinquish a portion of Route 49 as part of the Sutter Creek bypass project.  The Commission allocated $1,438 on  
March 15, 2007, for a Financial Contribution Only to Sutter Creek and the City of Amador.  A new Cooperative Agreement needs to be 
executed with Amador County before a request for allocation for the remaining $1,230,000 can occur.  Additionally, Amador County is 
requesting that an additional $1,000,000 to be programmed as part of the 2006 STIP augmentation for this project.  A time extension of 
six months is requested for this project.  The agreement has not been finalized with the County partly due to outstanding scope - slope 
stabilization at two locations - that required further field reviews.  It is anticipated that the scope can be agreed upon within the time 
period being requested. 

 

 




